

☐ SECRET☒ CONFIDENTIAL

02097

☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000700010031-1
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

28 November 1967

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

15 January 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE

Advanced Anamorphic Eyepieces for High Power Stereovision

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 800

PER CENT OF FUNDS EXPENDED - 620

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES ☐ NO☒ COST ☒ AWARD FEE ☒ PERFORMANCE ☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- | | | |
|---|--|--|
| 1. <input type="checkbox"/> OUTSTANDING | 4. <input type="checkbox"/> ABOVE AVERAGE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> EXCELLENT | 5. <input checked="" type="checkbox"/> AVERAGE | |
| 3. <input type="checkbox"/> VERY GOOD | 6. <input type="checkbox"/> MINIMUM ACCEPTABLE | |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 November 1967

SIGNATURE OF INSPECTOR

DIVISION

OVER

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010031-1

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. The percentage of funds expended has decreased from that amount reported in the last report because the requested overrun has been approved. The 02% represents expenditures through 20 October 1967.

2. In an inspection of 28 November 1967, the incomplete unit was inspected. The parts that remain unfinished are being purchased from a sub-contractor. Because of the late delivery of these parts, [] is now estimating that delivery will be approximately four weeks late (about the end of December 1967).

3. The revised acceptance procedure has been received and it appears to be satisfactory.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010031-1

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET